

☐ SECRET

☒ ~~CONFIDENTIAL~~

☐ UNCLASSIFIED

Approved For Release 2003/04/17 : CIA-RDP78B0474A001600020078-8
CONTRACT INSPECTION REPORT

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

9 Dec 64

INSPECTION REPORT NO. (If final, so state)

17

ESTIMATED COMPLETION DATE

31 Dec 64

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Precision Coordinatograph

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED -

98%

PER CENT OF FUNDS EXPENDED -

--

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☒ YES

☐ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

23-24 Nov 64

SIGNATURE

DIVISION

P&DS

25X1A

INSPECTOR'S EXTENSION

Approved For Release 2003/04/17 : CIA-RDP78B0474A001600020078-8

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2003/04/17 : CIA-RDP78B04747A001600020078-8

NARRATIVE REPORT

☒ INTERIM☐ FINAL

25X1A

An inspection visit was made to [redacted], on 23-24 November 1964. Accompanying the technical monitor were two members of IPD -- who will be responsible for programming and operation of the coordinatograph.

The instrument, due for delivery in December 1964, was not wholly operational in that some electronic "bugs" had developed and were being traced out. (Subsequent telephone contact indicates these have been overcome and both x' & y travel is being accomplished.)

A thorough briefing was furnished on the theory of operation and controls involved, the physical aspects of the instrument, travel speeds, control, override functions, machine capabilities, etc.

Several questions arose which need delving into regarding future application such as the need for scribing, mechanical printing, and the like, which can be accomplished on the coordinatograph with various type heads. Another area requiring investigation is the preventative maintenance aspect. Currently similar instruments are installed at ACIC, St. Louis, AMS, and Navy Oceanographic. All have a preventative maintenance set-up in-house and a service contract with the manufacturer. All also have a check-out console which is felt mandatory to do adequate P.M. -- a copy of a proposal for such a console to satisfy our instrument was brought back for evaluation by P&DS.

ILLEGIB

Approved For Release 2003/04/17 : CIA-RDP78B04747A001600020078-8

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET